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1.0 INTRODUCTION

This report covers the activities of FLTG, Inc. and the French Limited Project for January,
1996. FLTG, Inc. manages the project for the French Limited Task Group of Potentially
Responsible Parties.
During January, 1996, the project team focused on the following activities and issues:

. Health, Safety, and Quality.

) Safety awareness.

. Safety on dismantling/salvage jobs.

) HAZOP of daily work assignments.

. Detecting and correcting work place hazards.

J Treatment of Cell D water.

. Sfte closure report.

. Operation of the data base management system.

. Dismantling and salvage of shut-down systems.

) Wetlands project maintenance.

) This report includes:
o A summary of January activities, issues, and progress.
. Lagoon activities.
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. Groundwater and Subsoil Remediation activities, issues, and progress.
. Site closure and dismantling activities.
. Groundwater Treatment Plant activities and issues.
. Ambient Air Management.
) QA/QC status and data.
. Site management activities and issues.
. Wetlands maintenance.
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2.0 SUMMARY

2.1 Summary of Activities and Progress

2.1.1 Health and Safety
Emphasized the safety issues associated with multiple job assignments, limited support
personnel, and dismantling systems; emphasized the need to be flexible and responsive to
personal limitations and to changing job conditions; reviewed potential distractions and the
impact on safety awareness.
No personal injury or equipment damage incidents.

All site workers earned the January safety bonus.

Conducted safety meetings and job inspections at the start of each shift; reviewed safety
issues before starting all jobs.

All employees and contractors attended daily safety meetings.

Conducted daily mini-HAZOP of all specific jobs.

Reviewed the specific hazards and issue.s associated with dismantling work.
Supervision made 135 specific on-the-job safety contacts.

Emphasized the need to respond to changing weather.

Inspected and certified all fire extinguishers.

Emphasized the hazards and precautions associated with working around moving
equipment.

The time-integrated ambient air results indicate no excess human risk (Table 2-1).
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Conducted 22 specific heaith and safety inspections.
Logged all safety issues each shift; less than 24-hour response to all safety issues.

The daily raffle ticket safety awareness program has been effective in maintaining daily
safety awareness among ail site personnel and contractors.

2.1.2 Quality/QAQC/Data Base Management
The total quality process was used. The status of the goals is shown on Table 2-2.
The quality goals were revised to reflect the site closure activities.
All quality goals were met.
Raw data is being validated as per the plan.
The data base management system operated with no problems or delays.

There were no data or reports rejected due to errors.

2.1.3 Lagoon
Dewatered Cell D by treating the water through the carbon absorption units.
Started preparation for floodwall removal.

Tested floodwall gate closure.

2.1.4 Ambient Air Management

Ambient air quality was manually checked daily with portable TVOC analyzers, and no
response action was required.

Air quality was continuously monitored in all potential exposure areas and on all special
jobs.
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Time-integrated samples were collected in three work areas; the samples were sent to
Keystone.

2.1.5 Aquifer Remediation

Secured progress monitoring wells.

Completed quarterly progress well measurements and sampling.
2.1.6 Water Treatment

The water treatment plant was shut down on December 15, 1995; The carbon filters were
maintained on-line to treat Cell D water.

The water treatment plant effluent data is shown in Table 2-3. All effluent samples met
criteria.

Treated Cell D water as required to keep the volume of water n Cell D at a minimum.
2.1.7 Site Closure and Dismantling

Dismantled all pumping and injection wells. Removed all piping and conduit from the
floodwall. Consolidated all electrical service in MCC-3.

2.1.8 Wetlands Restoration

Inspected site twice per week to evaluate vegetation growth and maintenance
requirements.

The project construction report in 80% complete.
2.1.9 Site Management and Issues

Reviewed site progress and issues in detail with EPA and TNRCC on a regular basis.

-Validated all analytical data as per the QAQC plan.
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Reviewed project status and issues each day to ensure focus on critical issues - safety,
quality, cost, and site closure.

Reviewed progress on issues and action plans each week.
Continued agency oversight cost discussions with EPA.
Responded to site closure plan comments.

Continued dismantling and salvage of shut-down equipment.
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TABLE 2-1
Ambient Air Management
Time Integrated Exposure Data
PEL 1 17-Jan-96 2 17-Jan-96 3 17-Jan-96
8 hour Edward O. Chris A. Steve R.
Compound PPM % of PEL PPM % of PEL PPM % of PEL PPM
Chloromethane 50 0.000 0.000 0.000 0.000 0.000 0.000
Bromomethane 5 0.000 0.000 0.000 0.000 0.000 0.000
Vinyl chloride 1 0.000 0.000 0.000 0.000 0.000 0.000
Chloroethane 1000 0.000 0.000 0.000 0.000 0.000 -0.000
Dichloromethane 50 0.000 0.000 0.005 0.003 0.000 0.000
Acetone 750 0.001 0.005 0.001 0.007 0.001 0.007
Carbon disulfide 10 0.000 0.000 0.000 0.000 0.000 0.000
1,1-Dichloroethene 5 0.000 0.000 0.000 0.000 0.000 0.000
.1,1-Dichloroethane 100 0.000 0.000 0.000 0.000 0.000 0.000
trans-1,2-Dichloroethe 200 0.000 0.000 0.000 0.000 0.000 0.000
Chloroform 10 0.000 0.000 0.025 0.003 0.000 0.000
1,2-Dichloroethane 10 0.000 0.000 0.011 0.001 0.000 0.000
2-Butanone 200 0.000 0.000 0.000 0.000 0.002 0.004
1.,1,1-Trichlorcethane 350 0.000 0.000° 0.000 0.000 0.000 0.000
Carbon Tetrachioride 5 0.000 0.000 0.015 0.001 0.000 0.000
Vinyi acetate 10 0.000 0.000 0.000 0.000 0.000 0.000
Bromodichloromethane 0.000 0.000 0.000
1,2-Dichioropropane 75 0.000 0.000 0.000 0.000 0.000 0.000
cis-1,3-Dichloropropen 1 0.000 0.000 0.000 0.000 0.000 0.000
Trichloroethene 50 0.000 0.000 0.004 0.002 0.000 0.000
Dibromochioromethane 0.000 0.000 0.000
1,1,2-Trichloroethane 10 0.000 0.000 0.000 0.000 0.000 0.000
Benzene 1 0.000 0.000 0.000 0.000 0.244 0.002
trans-1,3-Dichloroprop 1 0.000 0.000 0.000 0.000 0.000 0.000
2-Chloroethylvinyl ether 0.000 0.000 0.000
Bromoform 0.5 0.000 0.000 0.000 0.000 0.000 0.000
4-Methyl-2-pentanone 50 0.000 0.000 0.000 0.000 0.000° 0.000
2-Hexanone 5 0.000 0.000 0.000 0.000 0.000 0.000
Tetrachloroethene 50 0.000 0.000 0.033 0.017 0.001 0.001
1,1,2,2-Tetrachloroet 1 0.000 0.000 0.000 0.000 0.000 0.000
Toluene 100 0.000 0.000 0.000 0.000 0.002 0.002
Chlorobenzene 10 0.000 0.000 0.000 0.000 0.000 0.000
Ethylbenzene 100 0.000 0.000 0.000 0.000 0.000 0.000
Styrene 50 0.000 0.000 0.000 0.000 0.000 0.000
Xylene (total} 100 0.000 0.000 0.000 0.000 0.000 0.000
Hexane 0.000 0.000 0.000
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Status as of

01/31/96

Yes
Attention
Yes

Yes

Attention
Yes
Yes

Yes
Yes
Yes/Attention
Yes/Attention

Yes
Yes
Yes

Yes

Yes

1)
2)
3)
4)
5)
6)
7)

8)

9)
10)
11)
12)

13)

TABLE 2-2

Project Quality

Goals

No OSHA recordable injuries.

100% compliance with all safety rules and procedures.

No citations for violations of applicable, relevant and
appropriate regulations.

100% attendance (including contractors) at daily safety
meetings.

Less than 24-hour response time on health and safety issues.

100% sign-in and security clearance.

No invalidation of reported data due to QA/QC issues.

Spend less than:

MH/Month
Direct hire 1,200
FLTG management 400
Technical support 100
Maintenance support 80

Hold analytical cost to less than $12,000 per quarter (1996
only).

No unscheduled overtime (per day or per week).

No agency contacts which require 3rd party resolution.

Documented training of site personnel for all work
assignments.

Monthly audit of actual performance versus goals and closure
plan..
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2.2 Problem Areas and Recommended Solutions

Problem

Maintain high level of safety
awareness.

On-the-Job safety attention.

Hazard detection and response.

EPA oversite costs.

Long-term site management.
2.3 Problems Resolved
None.

2.4 Deliverables Submitted

December, 1995 monthly report

Revised Site Closure Plan

Solution

Daily raffle ticket program. Daily safety
meetings. Safety meeting participation.
Training. 'Regular HAZOP's. Regular on-the-
job contacts. Constant hazard awareness.

Review job details as work proceeds. Stop
and challenge approach. Constant emphasis
and reminders. Frequent supervisory contact.
Safety inspections. HAZOP's on all jobs.
Constant awareness and follow-up. Sensitive
to changing conditions.

Negotiate lump sum payment.

Refine long-term site management plan.

2.5 Upcoming/Ongoing Events and Activities

Daily safety meetings and inspections.

Daily safety awareness program.

Emphasis on the safety aspect of multiple work assignments.

MONTHLY PROGRESS REPORT.1
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Emphasis on hazard identification and response.

Attention to safety details during dismantling and disposal.

Operate Data Base Management System.
Total Quality process.
Treat Cell D water with carbon absorption unit.
Implement site closure plan.
Implement long-term site management plan.
Dismantle and éalvage remediation systems.
2.6 Key Staffing Changes

None.

2.7 Percent Complete

Research & Development - 99%
Facilities -100%
Slough -100%
Subsoil Investigation -100%
Floodwall -100%
Lagoon Remediation -100%
Groundwater - 97%
Lagoon Dewatering/Fixation - 96%
Water Treatment - 97%
~Wetlands - 98%
Demobilization - 85%
Monitoring - 75%
MONTHLY PROGRESS REPORT.1 10 January, 1996
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2.8 Schedule

All deliverables are on schedule.

Complete site closure by July 1, 19986.

2.9 Operations and Monitoring Data

The monitoring data, generated during January, 1996, are submitted as parts of this
report, and the supporting data are stored in secure storage at the French project office.

2.10 Credits Accrued/Applied

Status of Credits

Accrued Accrued Applied this Applied Running

this period to date period to date total
December 1990 34 34 0 0] 34
December 1991 0 100 0 0 100
December 1992 0 101 0 2 99
December 1993 0 104 0 4 100
December 1994 0 109 0 4 105
January 1995 0 109 0 4 105
February 1995 0 109 0 4 105
March 1995 0 109 0 4 105
April 1995 0 109 0 4 105
May 1995 0 109 0 4 105
June 1995 0 109 0 4 105
July 1985 0 109 0 4 105
August 1995 2 11 0 4 107
September 1995 1 112 0] 4 108
October 1995 0 112 0 4 108
November 1985 0 112 0 4 108
December 1995 0 112 0 4 108
January 1996 0 112 0 4 108
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2.11 Community Relations
Maintained 24-hour, call-in Hot Line.
Conducted three tours for interested parties.

Supported Barrett Chamber of Commerce development project.
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January, 1996



MONTHLY PROGRESS REPORT French Ltd. Project
.’ Lagoon FLTG, Incorporated

3.0 LAGOON

3.1 Summary of Activities
Treated 96,000 gallons of Cell D water.
Evaluating various options for gradient control inside the lagoon.
Evaluating several surface water source options for the area inside the migration wall.
Awarded contract for wall removal.
i Started excavation for wall removal.

. Continued dismantling and disposal of scrap piping.
|

3.2 Problems and Response Action

Problem Recommended Solution

Ground cover growth slow in Cell E. Water frequently. Evaluate different
| grass blends and soil nutrients.

Poor tree growth in Cell E. Evaluate different types of trees.
Relocate trees to perimeter road.

3.3 Problems Resolved
None.
3.4 Deliverables Submitted

None.
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3.5 Upcoming Events and Activities
Treat Cell D water through carbon absorption units.

Backfill Cell D with clean soil.

Water Cell E and Cell F as required, using the east slough surface water.

Maintain vegetation in Cell E.

Maintain cottonwood trees along the perimeter road for gradient control.

Dismantle and dispose of surplus pipe in Cell D.

MONTHLY PROGRESS REPORT. 1 14
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4.0 GROUNDWATER AND SUBSOIL REMEDIATION

4.1 Summary of Activities

Secured progress and compliance monitoring wells.

Purged, measured, and sampled the progress monitoring wells.
Progress and response are consistent with plan.

No problems or issues requiring response action.

4.2 Pending Issues

Intrinsic bioremediation progress.

Quarterly monitoring results.

4.3 Operational Refinements

None.

4.4 Data Summary and Discussion

Water levels were consistent with 30 days after shut-down.
Compliance well field results are consistent with remediation trends.
4.5 Schedule

Quarterly natural attenuation progress report in February, 1996.
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5.0 SITE CLOSURE AND DISMANTLING

5.1 Summary of Activities

De-activated the water treatment plant, except the carbon absorption columns.

The plastic media was flushed, removed from the bioreactors, and disposed in Cell D.
All production piping was flushed, dismantled and disposed in Cell D.

All the water and nutrient piping was flushed, tested, disméntled, and stored for sale.

The well pumps were salvaged, decontaminated, and stored for sale or re-use on other
projects.

De-activated and salvaged all unused electrical circuits and switchgear.

Plugged and abandoned 27 wells; completed the TNRCC reports to certify- abandonment of
the wells.

Evaluated peristaltic pump sampling of the progress monitoring wells.
Consolidated all electrical service in one motor control center (MCC-3).

Removed the pipelines from under Gulf Pump Road and sealed the utility channel under the
road..

Audited closure activities and progress versus the plan; there were no major variances.
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5.2 Problems and Response Actions

Problem

- Handling media from bioreactors.

Electrical service to maintenance shop.
Compressed air supply for dismantling.
Access for wall removal contractor.

Handling 8” diameter HDPE piping.

Possible chemical exposure when excavate
for floodwall removal.

5.3 Problems Resolved

Problem
Compressed air supply.

Tripping hazards.

Shortage of excavation equipment.

Disposal of well purge water.

Response Action

Used confined space entry procedure;
removed panel from side of tank; level C
PPE to prevent excess exposure.

Run safe, temporary line from MCC-3 to
shop.

Purchased two small air compressors for
local service.

Cleared wall by west gate; started wall
excavation in the same area.

Completed detailed HAZOP; relocated using
a fork-truck; use two people to move; use
caution crossing Guif Pump Rd.

Continuously monitor with OVM; ventilate
any suspect areas; backfill with “clean” soil
if necessary.

Solution
Purchased two small portable units.

Continuously inspect and pick up work
areas.

Leased a second endloader/backhoe.

Convert to peristaltic pump sampling.

MONTHLY PROGRESS REPORT.1
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5.4 On-going Activities

Excavate and dismantle the floodwall.

Dismantle and dispose/save all piping and conduit.

Plug and abandon all wells not required for long-term site management.

Document well plugging and abandonment.

Daily safety meetings and constant safety awareness.

Include electrical contractor and wall dismantling contractor on daily safety incentive.

Dismantle and salvage electrical controls, switches, wiring, and motors.

Issue final site closure plan.
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6.0 AMBIENT AIR MANAGEMENT

Ambient air quality management continued. on an "as-needed" basis to protect the
environment, human health, and site workers.

6.1 Summary of Activities

Collected and analyzed three ambient air samples; sent January samples to Keystone; the
results indicated no excess exposure to organic chemicals.

Sampled the ambient air in all work areas several times per shift and on a random "spot-
check" basis; there were no levels of volatile organic compounds which required response
action. Sampled ambient air in special work areas where burning and/or welding was
planned. Sampled ambient air continuously in areas where exposure could occur and
where confined space work occurred.

6.2 Problems and Response Action

Problem Response Action
Calibrate portable vapor meters. Calibrate before each use.
Sampling "hot" wells. Require respirator use when sampling "hot"
wells.
Ambient air quality in all work areas. Check all work areas with portable meter

several times per day.

Variable results on time-integrated Analyze duplicate samples at two
samples. laboratories; evaluate QAQC in detail;
execute response action plan.
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6.3 Problems Resolved
None.

6.4 On-going Events/Activities

Measure ambient air quality in all work areas several times per day.

Conduct periodic time-integrated sampling in all major work areas.

Require respiratory protection when sampling "hot" wells.

Conduct necessary air sampling and analyses to issue and maintain "burn” permits.
Conduct the necessary air sampling to issue and maintain confined space entry permits.
Closely monitor ambient air quality in the vicinity of all dismantling work.

Conduct respirator fit tests on all employees.

Follow-up on AATS response action items.
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7.0 QUALITY ASSURANCE/QUALITY CONTROL

7.1 Summary of Activities
Collected 3 time-integrated ambient air samples.

Collected 28 groundwater remedial progress samples and submitted for analyses with the
required QAQC samples.

Field parameters on all samples met QAQC requirements.

. The air sample results were validated with no unresolved issues.

The 1995 annual groundwater sampling analytical results were validated with no
unresolved issues.

A report on the annual FLTG audit of AATS was issued; there were no major findings
which required response action.

7.2 Problems and Response Action
None.

1.3 Problems Resolved

None.

7.4 Upcoming Events and Activities
Monthly ambient air samples to measure potential human exposure.
Quarterly aquifer remediation progress sampling.

QAQC validation of all air and groundwater samples.

MONTHLY PROGRESS REPORT.1 21 January, 1996




o

MONTHLY PROGRESS REPORT French Ltd. Project
. Quality Assurance/Quality Control FLTG, Incorporated
)

Audit closure activities/progress versus plan every two weeks.
i Issue 1995 Annual aquifer sampling report.

Issue First Quarter, 1996, Aquifer Progress Sampling Report.
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8.0 SITE MAINTENANCE

8.1 Summary of Activities

The site safety and housekeeping inspections and responses kept grounds safe and
attractive for employees and visitors.

All purchases were covered by written requisitions and purchase orders. Purchase of
chemicals is now reduced to groundwater treatment and in-situ remediation.

Routine preventive and production maintenance was performed on all equipment.
The flood gate was exercised on December 5, 1995, with no leak detected.
All fire extinguishers were inspected and certified.

Smith Security provides security at the FLTG site, including the south side of Gulf Pump
Road; all site areas are checked. No incidents reported by Security in January.

All training is documented and records are maintained on-site. Employee semi-annual
physicals and screening have been completed.

Data base is fully operational. Data is entered on a daily basis.
Evaluated proposals to purchase water treatment plant.

On-site personnel requirements decreased as the dismantling proceeded.
Developed the final long-term site management plan.

Evaluated several long-term site management options for FLTG.

Decreased project control requirement by about 40%.
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8.2 Problem Areas and Response Action
None.

8.3 Problems Resolved

None.

8.4 Upcoming Events and Activities
Control purchasing and contracting.
Process invoices and cash management.
Negotiate lump sum for agency oversight.
Evaluate long-term p.roperty access options.
Sell water treatment plant.

Sell surplus equipment.
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French Ltd. Project

FLTG, Incorporated

9.0 WETLANDS MAINTENANCE

9.1 Summary of Activities and Progress

Inspected the site twice per week to evaluate status and to determine maintenance

requirements.
Continued work on a video of the project.
Continued the 5-year maintenance program.
Took aerial photos of the site to evaluate vegetation status.
9.2 Problem Areas and Solutions
None.
9.3 Problems Resolved
None.
9.4 Deliverables Submitted
December, 1995, Monthly Report.

9.5 Upcoming Events and Activities

Daily safety program when work on site.

Support Baytown response plan for the remaining affected soil.

Regular site inspections.

Site maintenance as required.
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Issue construction completion report.

Issue quarterly status report.

Complete project video.
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